
UTAH DEPARTMENT OF TRANSPORTATION
STATUS OF ROAD CONSTRUCTION

CONTRACTOR ORIGINAL AMT WORK BEGAN % PROJECT COMPLETE
AUTHORIZED AMT EST COMPLETE % TIME ELAPSED

Contract Maintenance Projects

AUGUST 2006

JOB / PROJECT
PROJECT NUMBER LOCATION $ AMOUNT PAID

TO DATECONCEPT PROJECT ENGINEER

CACHE

STAKER & PARSON COS DBA JACK B. PARSON C $551,101 94%

NICK PETERSON $659,892 $650,883 60C        112%

SP-0023(25)0                    X

31134 Chip Seal

SR-23; SR-91TO NEWTON

CARBON

ESG FLAGGING SERVICES $39,420 60%

$39,420 $23,021 333C        94%

SP-9999(852)                    X

3449503C# Flagging Service

Flagging Service Various Locations in Price Dist.

NIELSON CONSTRUCTION $1,953,139 6/7/2006 81%

FRED JENKINS $1,953,139 $1,684,543 60W        68%

SP-0006(82)239                  

3449603C ROAD - ROTOMILL AND HMA OVERLAY

SR-6; MP 239 - 244

DAVIS

STAKER & PARSON COS DBA STAKER PAVING & $322,200 0%

STEVE NIEBERGALL $322,200 6/30/2006 0%

SP-0068(37)63                   Z

3114301D Road - Open Graded Surface Course

SR-68; MP 63.1 to MP 64.6

STAKER & PARSON COS DBA JACK B. PARSON C $388,696 9%

STEVE NIEBERGALL $388,696 $36,895 40W        58%

SP-0108(9)1                     

3112903C Open Graded Surface Course

SR-108; FROM GREGORY ST. TO MAIN ST.

STAKER & PARSON COS DBA JACK B. PARSON C $671,277 6/27/2006 22%

STEVE NIEBERGALL $671,277 $163,905 40W        49%

SP-0232(5)0                     Z

3114103C OPEN GRADED SURFACE COURSE

SR-232; FROM GORDON AVE.TO SR-193

EMERY

ESG FLAGGING SERVICES $39,420 60%

$39,420 $23,021 333C        94%

SP-9999(852)                    X

3449503C# Flagging Service

Flagging Service Various Locations in Price Dist.

GRAND

ESG FLAGGING SERVICES $39,420 60%

$39,420 $23,021 333C        94%

SP-9999(852)                    X

3449503C# Flagging Service

Flagging Service Various Locations in Price Dist.

LEGRAND JOHNSON CONSTRUCTION CO. $656,290 7/25/2006 86%

FRED JENKINS $656,290 $622,783 15W        38%

SP-R499(9)                      

3449701D Road - Chip Seal

US-191; MP 140 TO MP 157

JUAB

INTERMOUNTAIN SLURRY SEAL, INC. $1,531,500 88%

GREG SEARLE $1,531,500 $1,363,758 45W        91%

SP-9999(850)                    Z

3313203C# Chip and Slurry Seal

Various Locations Region 3 Area

KANE

INTERMOUNTAIN SLURRY SEAL, INC. $229,500 88%

RANDALL TAYLOR $229,500 $202,985 8/31/2006 59%

SP-0014(25)31                   

3438701D Road - Slurry Seal

SR-14; MP 31 - 41

MILLARD

STAKER & PARSON COS DBA WESTERN ROCK PRO $1,174,933 6/12/2006 99%

JIM MCCONNELL $1,295,259 $1,295,259 20W        95%

SP-0257(6)33                    

34561 Overlay

SR-257; RP 33.095 to RP 45.606

SALT LAKE

INTERMOUNTAIN SLURRY SEAL, INC. $815,952 97%

DARREN ROSENSTEIN $871,489 $839,740 5/15/2006 229%

SP-9999(840)                    X

3215203C MICRO-SURFACING

SR-48, SR-89 amd SR-186 Various Locations
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SAN JUAN

ESG FLAGGING SERVICES $39,420 60%

$39,420 $23,021 333C        94%

SP-9999(852)                    X

3449503C# Flagging Service

Flagging Service Various Locations in Price Dist.

SANPETE

STAKER & PARSON COS DBA WESTERN ROCK PRO $626,850 93%

LYNDON FRIANT $626,850 $587,778 20W        40%

SP-0089(126)267                 Z

3438603C LANE LEVEL OVERLAY

SR-89; MP 267 - 272

INTERMOUNTAIN SLURRY SEAL, INC. $153,900 87%

LYNDON FRIANT $153,900 $140,944 8/31/2006 100%

SP-R499(8)                      

3438803C Road - Slurry Seal

SR-89; and SR-116

SUMMIT

MULTIPLE CONCRETE ENTERPRISES, INC. $808,765 58%

DANIEL YOUNG $808,765 $476,023 40W        40%

SP-9999(841)                    

3215303C Concrete Surface Repair and Reseal

US-40 RP 4-6

INTERMOUNTAIN SLURRY SEAL, INC. $855,500 83%

DANIEL YOUNG $855,500 $739,558 30W        53%

SP-9999(842)                    

3215403C Chip Seal

 SR-86, SR-32, & SR-35, VARIOUS LOCATIONS

HIDDEN PEAK ELECTRIC CO., INC. $257,810 99%

LONNIE MARCHANT $302,384 $301,124 90W        100%

SP-9999(716)                    

97014 CONNECT TRAFFIC SIGNALS TO UDOT SYSTEM

Conduit Fiber Installation TrafficSignals to UDOT

UTAH

INTERMOUNTAIN SLURRY SEAL, INC. $1,531,500 88%

GREG SEARLE $1,531,500 $1,363,758 45W        91%

SP-9999(850)                    Z

3313203C# Chip and Slurry Seal

Various Locations Region 3 Area

STAKER & PARSON COS DBA STAKER PAVING & $1,239,004 0%

JIM GOLDEN $1,239,004 50W        0%

SP-9999(851)                    Z

3313101D Open Graded Surface Course

SR-74; SR-114, 145 & 180 VAR LOCATIONS

WASATCH

INTERMOUNTAIN SLURRY SEAL, INC. $1,531,500 88%

GREG SEARLE $1,531,500 $1,363,758 45W        91%

SP-9999(850)                    Z

3313203C# Chip and Slurry Seal

Various Locations Region 3 Area

WEBER

STAKER & PARSON COS DBA JACK B. PARSON C $213,068 6/2/2006 86%

KELLY BARRETT $213,068 $206,146 30C        100%

SP-0039(16)14                   

3114203C Road - Chip Seal

SR-39; MP 14.1 to MP 19.4

$12,488,903

$12,818,132

$9,335,345

$3,482,787

$0

TOTAL PAID AMOUNT

BALANCE

CONTRACTS COMPLETED THIS MONTH

TOTAL ORIGINAL AMOUNT

TOTAL AUTHORIZED AMOUNT
   X - NO REPORT RECEIVED
   Z - TEMPORARILY SUSPENDED
   * -  NON-STEWARDSHIP PROJECTS
   # - PROJECTS REPORTED MORE THAN ONCE IN THIS REPORT

NOTES

Progress Reports not required for Region Service Contracts (Flagging, 
Traffic Control, Traffic Stripping, Sweeping, etc.)
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